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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 562 Date: 22-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 06:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 352

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Shrouds

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Installing the Cable shrouds at the East saddles

Today I was inspecting the installation of the Cable shrouds at the East saddles.

- At 07:00, I arrived at the pier-7 office.
- At 07:20, I arrived on the bridge.
- Throughout the entire shift, I was inspecting the installation of the Cable shrouds at the East saddles.
See below for details of the work performed.

Shroud installation at the East saddle on eastbound bridge
- The welding on the housing plates was completed yesterday. The weld areas were painted with a zinc
rich primer.
- The housing was installed & pinned in place.
- The tensioning of the housing plate bolts was started.

Shroud installation at the East saddle on westbound bridge
- The welding on the housing plates was completed & MT tested by METS inspector Joselito Lizardo.
These weld areas were then painted with a zinc rich primer.
- The tensioning of the housing plate bolts was started.
- The seal assembly was pinned in place against the saddle housing.
- The locations for the holes in the seal assembly were transferred to the housing plates.
- Match drilling of the housing plates was started. - Note: they covered the main Cable with protective
plastic to keep the drill shavings out of the main Cable wires.
- The lower half of the shroud was placed on the platform under the Cable to be final installed later.

- At 17:15, I left the bridge.
- From 17:30 until 18:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 562 Date: 22-May-2013 Wednesday

APP JARED GARRETTIronworker 8.00 2.00 0.00 10.00

APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00
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